From: Hoch, Kevin [Kevin.Hoch@aptim.com]

Sent: Tuesday, June 16, 2020 9:56 AM

To: Larson, Leo M CTR (USA) [leo.m.larson.ctr@navy.mil]; McFadden, Patricia A CIV USN
(USA) [patricia.a.mcfadden@navy.mil]; Delong, Douglas E CTR USN
COMNAVFACENGCOM DC (USA) [douglas.delong.ctr@navy.mil]; Naimi, Hamidullah CTR
NAVFAC SW, ROICCS [hamidullah.naimi.ctr@navy.mil]; Roddy, Elizabeth A CIV USN
NAVFAC SW SAN CA (USA) [elizabeth.roddy@navy.mil]; Liscio, Matthew P CIV USN
NAVSEA DET RASO VA (USA) [matthew.liscio@navy.mil]; Mabb, Karen T CIV USN
NAVFAC SW SAN CA (USA) [karen.mabbl@navy.mil]; Harbin-Ireland, Angie (angie.harbin-
ireland@woodplc.com) [angie.harbin-ireland@woodplc.com]; Jensenjl@battelle.org;
berry@battelle.org; chi@battelle.org; peter.loveridge@errg.com; Click, James
[jJames.click@aptim.com]; Ayala, Mike [Mike.Ayala@aptim.com]; Hanelt, Norm
[Norm.Hanelt@aptim.com]; Kalombo, Eddie [eddie.kalombo@aptim.com]; Killpack, Randall
[randall.killpack@aptim.com]; Lightner, Michael [michael.lightner@aptim.com]; Chao, Owen
[Owen.Chao@aptim.com]; Egan, Mark [mark.egan@aptim.com]; Schul, Raymond
[raymond.schul@aptim.com]; Orloff, Ken (CFS) [ken.orloff@aptim.com];
jchoynowski@ecmconsults.com; jamiedelpozzo@biomaas.com; James Rossi
[jrossi@ecmconsults.com]; Johnson, Nels [Nels.Johnson@aptim.com]

CC: Fielding, Daniel [daniel.fielding@aptim.com]

Subject: [Non-DoD Source] HPNS Parcel E Phase 1 and Phase 3 Weekly CQC Meetings
Attachments: D2005 CTO 0024 Project QC Meeting No. 025 Parcel E Phase 1 Agenda 2020-
0616.pdf; DO006 CTO 4761 Project QC Meeting 010 Parcel E Phase 3 061620 Agenda.pdf

Good morning-

Attached please find the material for the Phase 1 and Phase 3 CQC calls.
Regards,

Kevin

Kevin Hoch
Quality Control Manager

| APTIM Federal Services LLC

925.288.2008
415.572.1814
kevin.hoch@aptim.com

2. APTIM

4005 Port Chicago Hwy, Suite 200
Concord, California 94520




Project QC Meeting #010 Agenda (06/16/2020)
Parcel E Remedial Action — Phase 3

Hunters Point Naval Shipyard, San Francisco, CA
Contract N62473-17-D-0006 CTO 4761

Start: 1120 End:
Safety Topic: Lockout/tagout

Old Business
Submittals
e Submittal 001 - Rebar for Seawall
o Submitted to Navy for informational purposes only on 2/17/20
e Submittal 002 — Shoring Design
o Approved by Navy on 03/24/20
Submittal 003 — Slurry Mix Design
o Approved by Navy on 02/27/20
Submittal 004 — Import Fill (Stanford Pile)
o Approved by Navy on 03/24/20
Submittal 005 — Drain Rock (Virgin Source Material - Vulcan Pilarcitos Quarry in Half Moon
Bay and Hanson Aggregates Sunol Quarry)
o Approved by Navy on 03/24/20
Submittal 006 — Rip Rap Armor Stone (Product data sheets/test reports)
o Approved by Navy 5/18/20
Submittal 007 — Slurry Wall Implementation Plan
o Approved by Navy 5/18/20
Submittal 008 — Filter Fabric Product Data
o Submitted to Navy on 6/01/20
o Note that product data was also submitted for informational purposes for the Geogrid
Reinforcement required for armored revetment at IR0O2 NW (the project specs for
which do not require government approval)
Submittal 009 — Cone Penetrometer Testing (CPT) Investigation
o Submitted to Navy on 6/08/20

New Business
Status of Work
e Completed installation of Sheet Pile Wall along IR-02 Northwest slurry wall alignment
o Outgoing scans complete, subcontractor demobilized
Continued construction of working platform for slurry wall installation
o 55 LLRO’s were recovered (debris, flakes, items)
Received 176 truckloads of import fill
Placed approved import fill at working platform
o Conducted compaction testing of import fill at working platform
= All tests results were within design specifications
UXO Construction Oversight
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Project QC Meeting #010 Agenda (06/16/2020)
Parcel E Remedial Action — Phase 3

Hunters Point Naval Shipyard, San Francisco, CA
Contract N62473-17-D-0006 CTO 4761

ISO Pacific mobilized to site, received Site orientations/trainings

Geo-Solutions Inc. (GSI - slurry wall contractor) mobilized to site, received Site
orientations/trainings

Radiological controls and support

Site maintenance ongoing (BMPs, fencing, etc.)

Ongoing upwind and downwind continuous air monitoring, as well as work area real-time dust
monitoring using personal data RAMs (pDRs)

Analytical Results

No new analytical results received

Navy QA Oversight Update

Biologists
UXO
RAD

Visitors

Hamid Naimi — Navy ROICC

Doug Delong — Navy CSO

Jamie DelPozzo — BioMaAS

Tim Hughes — BB Hughes Construction
Ted Hughes — BB Hughes Construction
Gabe Flores — BB Hughes Construction
Brandon Hobbs — BB Hughes Construction
Andrew Hawvichorst — Smith-Emery

Work to be accomplished the remainder of this week
e DTSC (Nina Bacey) will visit the site on Wednesday

o Visit APTIM and Gilbane project sites
o Meet with biologist
Set-up & Prep ISO-Pacific S3 for pre-operational test
Setup Slurry Wall Equipment & Batch Plant
Import approved clean fill
Complete construction of working platform for slurry wall installation
Daily air monitoring
Site maintenance (BMPs, fencing, etc.)

Work to be accomplished in the next two weeks (See attached 2-week look ahead)

Large Debris Radiological Characterization as needed
S3 Pre-Operational Testing Meeting with Navy/BCT
Install Slurry Wall @ IR-02

Import approved clean fill as needed

Daily air monitoring
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Inspections

Project QC Meeting #010 Agenda (06/16/2020)
Parcel E Remedial Action — Phase 3

Hunters Point Naval Shipyard, San Francisco, CA
Contract N62473-17-D-0006 CTO 4761

Site maintenance (BMPs, fencing, etc.)

Preparatory

Initial

Slurry Wall Prep Meeting, held 6/15/20

Slurry Wall Construction activities

Follow-up

Dust Control and Air Monitoring

Radiological Controls

Topographical Survey

Clear and characterize IR02 Shoreline Debris
Install IRO2-NW Working Platform, Slurry Wall
UXO Construction Oversight

Initial Radiological Survey

Shoreline Excavation, Waste, Stockpile Activities
Confirmation Sampling

Off-site Work or Materials Testing

e None

Additional Documentation Required

e None

QC., Production Issues

e None

Safety Issues

e All work was completed safely with no accidents or near misses reported.

Items That May Require Revising Project Plans

e None

Action Items

e None

Comments/Questions
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Current Week and Three Week Look Ahead*

Parcel E Remedial Action — Phase 3
Hunters Point Naval Shipyard, San Francisco, CA
Contract N62473-17-D-0006 CTO 4761

Construct Working Platform for Slurry Wall * Weekly CQC Meeting ¢ Construct Working Platform for ¢ Construct Working Platform for ¢ Construct Working Platform for ¢ Construct No
Installation « Construct Working Platform for Slurry Wall Installation Slurry Wall Installation Slurry Wall Installation Working fieldwork
Rad Controls and support (all week) Slurry Wall Installation e Set-up & Prep S3 for Pre- Set-up & Prep S3 for Pre- ¢ Setup Slurry Wall Equipment & Platform for
UXO support (all week) Set""? & Prep S3 for PO_T operational test operational test Batch Plant ﬁ:‘sj{;)l:avt\ils:\l
Air monitoring (all week) Mobilize Slurry Wall Equipment « Setup Slurry Wall Equipment & Setup Slurry Wall Equipment & | o Set-up & Prep S3 for Pre-
BMP Inspection / site maintenance (Daily) Set-up & Prep S3 for Pre- Batch Plant Batch Plant operational test
Mobilize S3 for pre-operational test operational test
pre-op
Slurry Wall Preparatory Meeting
06/22/2020 06/23/2020 06/24/2020 06/25/2020 06/26/2020 06/27/2020 06/282020
Monday Tuesday Wednesday Thursday Friday Saturday Sunday
Set-up & Prep S3 for Pre-operational test * Weekly CQC Meeting e S3 Pre-Operational Testing Install Slurry Wall @ IR-02 ¢ |Install Slurry Wall @ IR-02 No No
Install Slurry Wall @ IR-02 ¢ S3 Pre-Operational Testing Meeting with Navy/BCT fieldwork fieldwork
Rad Controls and support (all week) Meeting with Navy/BCT * Install Slurry Wall @ IR-02
UXO support (all week) Install Slurry Wall @ IR-02
Air monitoring (all week)
BMP Inspection/ site maintenance (Daily)
Set-up & Prep S3 for POT
06/29/2020 06/30/2020 07/01/2020 07/02/2020 07/03/2020 07/04/2020 07/05/2020
Monday Tuesday Wednesday Thursday Friday Saturday Sunday
Install Slurry Wall @ IR-02 Weekly CQC Meeting ¢ Large Debris Radiological Large Debris Radiological ¢ Independence Day observed, No No
Pre-characterization sampling (EOS-3) * Install Slurry Wall @ IR-02 Screening in EOS-1, EOS-2, & Screening in EOS-1, EOS-2, & no  fieldwork planned fieldwork fieldwork
Rad Controls and support (all week) EOCS-4 EOCS-4 (subject to change)
UXO support (all week) ¢ |nstall Slurry Wall @ IR-02 Install Slurry Wall @ IR-02
Air monitoring (all week)
BMP Inspection/ site maintenance (Daily)
07/06/2020 07/07/2020 07/08/2020 07/09/2020 07/10/2020 07/11/2020 07/12/2020
Monday Tuesday Wednesday Thursday Friday Saturday Sunday
Install Slurry Wall @ IR-02 o Weekly CQC Meeting » Large Debris Radiological Large Debris Radiological Large Debris Radiological No No
e Install Slurry Wall @ IR-02 fieldwork fieldwork

EOS-3, Remove Surface Debris Along
Shoreline

Rad Controls and support (all week)
UXO support (all week)

Air monitoring (all week)

BMP Inspection/ site maintenance (Daily)

EOS-3, Remove Surface Debris
Along Shoreline

Screening in EOS-1, EOS-2, &
EOS-4
¢ |nstall Slurry Wall @ IR-02

o EOS-2/EOS3 Excavate Shoreline
Sediment/Soil/Debris

o EOS-4/ESO-4 Remove Surface
Debris Along Shoreline

o EOS-2/EOS-3Install Revetment
Materials

¢ |R-02 Northwest/EOS-1 Excavate
Upland Soil for Geogrid Anchor

Screening in EOS-1, EOS-2, &
EOS4

Install Slurry Wall @ IR-02
EOS-2/EOS-3 Excavate
Shoreline Sediment/Soil/Debris
EOS-2/EQS-3, Install Revetment
Materials

EOS-3/ESO-4 Remove Surface
Debris Along Shoreline

IR-02 Northwest/EOS-1
Excavate Upland Soil for
Geogrid Anchor

Screening in EOS-1, EOS-2, &
EOS4

Install Slurry Wall Cap & Surface
Completions

EOS-2/EOS3 Excavate
Shoreline Sediment/Soil/Debris
Install Revetment Materials
EOS-4, Remove Existing Stone
Revetment Along Shoreline
Slope

IR-02 Northwest/EOS-1
Excavate Upland Soil for
Geogrid Anchor

*Subject to change based on field conditions




Project QC Meeting #025 Agenda (06/16/2020)
Parcel E Remedial Action — Phase 1

Hunters Point Naval Shipyard, San Francisco, CA
Contract N62473-12-D-2005 CTO 0024

Start: 1100

End:

Safety Topic: Lockout/Tagout

Old Business

Field Change Requests (FCR)

001: Existing SS/SD lines in RA excavations — Navy Approved (05/01/20)
002: ISO-Pacific Soil Sorting System (S3) Proof of Concept Demonstration.

— Approval was received by APTIM on 12/31.
003: Former SS/SD trenches in RA excavations - In Navy review
004: Excavation Dewatering - Navy approved 3/12
005: Addition of back-up laboratory (Enthalpy) to expedite TAT —Navy RPM approved
3/12/2020. SAP addendum (FCR) submitted 3/13/2020 to QAO. 4/17/20 — canceled as Enthalpy
lab closed (permanently out of business)
006: Impacts of the radiological rework areas on non-excavation, intrusive RA activities (i.e.
well installation/decommissioning, GW injections, and soil gas surveys). APTIM prepared draft
FCR; but on hold as need Navy to confirm extent of rework areas and potential limitations to
planned Phase 1 RA work outside of IR-02 to identify impacts. — on hold

Submittals

New Business

Submittal 001 — Import Fill (Stanford Pile)

= Approved by Navy on 12/19/19; CDPH 01-08-2020
Submittal 002 — Drain Rock (Virgin Source Material - Vulcan Pilarcitos Quarry in Half Moon
Bay and Hanson Aggregates Sunol Quarry)

= Approved by Navy on 02/27/2020

Status of Work

e Continued transferring soil to stockpiles
e Continued excavations:

— EXO02B122B_R1 and R2

o Excavation was completed in small sections and backfilled immediately for
health and safety reasons (groundwater intrusion)

e (Collected confirmation samples
e Completed backfill compaction testing at EX02B398, EX02B403, EX02B405, and
EX02B442

— All tests results were within design specifications
Imported 206 truckloads of clean fill and 44 truckloads of %4” drain rock
Site maintenance (BMPs, fencing, etc.)
Sanitized all equipment daily
Conducted upwind and downwind continuous air monitoring as well as work area real-time
dust monitoring using personal data RAMs (PDRs).
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Project QC Meeting #025 Agenda (06/16/2020)
Parcel E Remedial Action — Phase 1

Hunters Point Naval Shipyard, San Francisco, CA
Contract N62473-12-D-2005 CTO 0024

Analytical Results
e See attached, new results are highlighted

Navy QA Oversight Update
e Biologists

e UXO
e RAD
Visitors

e Hamid Naimi — Navy ROICC

Doug Delong — Navy CSO

Jamie DelPozzo — BioMaAS
Andrew Hawvichorst — Smith-Emery

Work to be accomplished the remainder of this week
e DTSC (Nina Bacey) will visit the site on Wednesday
o Visit APTIM and Gilbane project sites
o Meet with biologist
Complete excavation EX02B122B
Continue excavations in EOS-1 (RAD) and EOS-2 (RAD)
Start screening excavated soil to remove smaller debris
Conduct post-excavation sampling
Waste stockpiling
Receive import fill
Air monitoring, site maintenance (BMPs, fencing, etc.)

Work to be accomplished in the next two weeks (See attached current plus 3-week look ahead)
e Continue excavations in EOS-01 and EOS-2

Conduct backfilling of excavations as appropriate

Screen excavated soil to remove smaller debris

Start S3 proof of concept with RSY pad screening

Load, place and scan soil on RSY Pads

Conduct upwind and downwind continuous air monitoring as well as work area real-time dust

monitoring using personal data RAMs (PDRs).

¢ Site maintenance (BMPs, fencing, etc.)

Inspections

Preparatory
e None
Initial
e None
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Project QC Meeting #025 Agenda (06/16/2020)
Parcel E Remedial Action — Phase 1

Hunters Point Naval Shipyard, San Francisco, CA
Contract N62473-12-D-2005 CTO 0024

Follow-up
¢ Dust Control and Air Monitoring
e Radiological Controls
e UXO Construction Oversight
e Soil Excavations
Off-site Work or Materials Testing
o None

Additional Documentation Required
o None

QC, Production Issues
o None

Safety Issues
o All work was completed safely with no accidents or near misses reported.

Items That May Require Revising Project Plans
o None

Action Items

Comments/Questions
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Analytical Results

Final Confirmation Soil Samples
Remedial Action at Parcel E - Phase 1
Hunters Point Naval Shipyard, San Francisco, California
Contract N62473-12-D-2005

CTO 0024

Meets
Date Tier 2 Chemicals of
Excavation ID | Sampled | Criteria Concern Comments
B(a)P exceeds T2 criteria (1.7mg/kg)
EX02B412 in west sidewall (1.8mg/kg) and east
05/24/20 N Benzo(a)pyrene sidewall (1.9mg/kg)
EX02B398 05/20/20 Y Lead Ready for backfill
EX02B461 Benzo(a)pyrene B(a)P (2.4mg/kg) exceeds T2
05/14/20 N Benzo(b)fluoranthene | (1.7mg/kg) in west sidewall
EX02B461-
sidewall step-
out 6/01/20 Y Benzo(a)pyrene Ready for backfill
AR1260 (10mg/kg) exceeds T2
EX02B100 5/14/20 N Aroclor-1260 (3.7mg/kg) in sidewall SW-03
Lead (1,300mg/kg, T2=1.300)
EX(()]ZS?)IS{?SSW TPH (11,903mg/kg, T2=3,500mg/kg)
5/14/20 N Copper, Lead, TPH | exceed T2 in sidewall SW-01-2.5
Arsenic, Lead,
EX02MW149 Benzo(a)pyrene BaP (1.7mg/kg) exceeds T2 criteria
5/14/20 N (BaP) (1.7mg/kg) in sidewall SW-02
EX02B149-
sidewall step-
out 06/01/20 Y Benzo(a)pyrene Ready for backfill
Lead, Aroclor-1260, | Aroclor-1260 (12mg/kg) exceeded T2
i 5/13/20 N Dieldrin criteria (3.7mg/kg) in floor sample
EX02B122E-
floor step-out 5/27/20 Y Aroclor-1260 Ready for backfill
EX02B403 5/13/20 Y Manganese Ready for backfill
EX02B405 5/6/20 Y Zinc Ready for backfill
EX02B442 5/6/20 Y Aroclor-1260 Ready for backfill
Copper., Mercury,
EX36B015 11/22/19 Y TPH Backfill complete
Copper, Mercury,
EX36B033 | 11019 | v TPH Backfill complete
1 sidewall exceeded Tier 2 criteria for
alpha-BHC (pest.), | Cu. Plan to conduct step-out
EX36B163 11/22/19 N COpper, mercury excavation.
EX36B116 11/25/19 Y SVOCs Backfill complete
12/10/19 N




Analytical Results
Final Confirmation Soil Samples
Remedial Action at Parcel E - Phase 1
Hunters Point Naval Shipyard, San Francisco, California
Contract N62473-12-D-2005  CTO 0024

EX04B030 — 3 sidewalls exceeded Tler 2 cr1tqr1a.
Plan to extend excavation on 3 sides
Pre- ..
haracterization to 2 feet beyond pre-characterization
¢ cterizatio PCBs, metals locations.
EX13B007 12/10/19 N PCBs
PCB above limit in 3 sidewalls
EX72SS23 12/10/19 Y Zinc Backfill complete
PCB above limit in all 4 sidewalls and
EX0158350 12/10/19 N PCBs bottom
EX56B021 12/30/19 Y Mercury Backfill complete
Notes:

Table presents confirmation sample results unless otherwise noted.

@ Sidewall will be over-excavated 2-feet back from the original sidewall and laterally (10-feet maximum
on each side of confirmation sample location). A confirmation sample will collected at the same depth as
the original confirmation sample and analyzed for the constituent that exceeded Tier 2 criteria in the
original confirmation sample.

Floor will be over-excavated 1-foot deeper and laterally (2.5-feet in each direction from the original
confirmation sample location. A confirmation sample will collected at the same location as the original
confirmation sample and analyzed for the constituent(s) that exceeded Tier 2 criteria in the original

confirmation sample. Unless an additional step-down excavation extends the original
planned excavation depth to below 5 feet, additional sidewall samples are not required
and only a replacement bottom sample will be collected.

See Section 8.3.6 of RAWP and Section 17.1.2 of the SAP



Current Week and Three Week Look Ahead*

Parcel E Remedial Action — Phase 1
Hunters Point Naval Shipyard, San Francisco, CA

Contract N62473-12-D-0005

CTO 0024

Pre-Excavation GWS

Continue excavation EX02B122B

Post excavation sampling

Waste stockpiling

Screen Excavated Soil

Load, Place, & Scan Soil on RSY Pads
Rad Controls and support (all week)
UXO support (all week)

Air monitoring (all week)
BMP Inspection/site maintenance (Daily)

* Weekly CQC Meeting
e Pre-Excavation GWS

Continue excavation
EX02B122B

Post excavation sampling
Waste stockpiling

Screen Excavated Soil

Load, Place, & Scan Soil on
RSY Pads

e Pre-Excavation GWS
e Continue excavations: EOS-01

(ESS/RAD), EOS-02 (RAD)
Post excavation sampling
Waste stockpiling

Screen Excavated Soill

Load, Place, & Scan Soil on
RSY Pads

¢ Pre-Excavation GWS
¢ Continue excavations: EOS-01

(ESS/RAD), EOS-02 (RAD)
Post excavation sampling
Waste stockpiling

Screen Excavated Soil

Load, Place, & Scan Soil on
RSY Pads

e Pre-Excavation GWS

e Continue excavations: EOS-01
(ESS/RAD), EOS-02 (RAD)

* Post excavation sampling

* Waste stockpiling

e Screen Excavated Soil

e Load, Place, & Scan Soil on
RSY Pads

Pre-Excavation GWS
Continue excavations:
EOS-01 (ESS/RAD),
EOS-02 (RAD)

Post excavation
sampling

Waste stockpiling
Screen Excavated Soll
Load, Place, & Scan
Soil on RSY Pads

No fieldwork

06/22/2020 06/23/2020 06/24/2020 06/25/2020 06/26/2020 06/27/2020 06/28/2020
Monday Tuesday Wednesday Thursday Friday Saturday Sunday
¢ Pre-Excavation GWS * Weekly CQC Meeting Pre-Excavation GWS Pre-Excavation GWS ¢ Pre-Excavation GWS Pre-Excavation GWS No fieldwork
« Continue excavations: EOS-01 (ESS/RAD), | * Pre-Excavation GWS Continue excavations: EOS-01 Continue excavations: EOS-01 « Continue excavations: EOS-01 Continue excavations:
EOS-02 (RAD) * Continue excavations: EOS-01 (ESS/RAD), EOS-02 (RAD) (ESS/RAD), EOS-02 (RAD) (ESS/RAD), EOS-02 (RAD) EOS-01 (ESS/RAD),
* Post excavation sampling (ESS/RAD), [_EOS'OZ (RAD) Post excavation sampling Post excavation sampling * Post excavation sampling EOS-02 (RAD)
. ¢ Post excavation sampling . . . .
¢ Waste stockpiling « Waste stockpiling Waste stockpiling Waste stockpiling ¢ Waste stockpiling Post excavation
» Rad Controls and support (all week) e Screen Excavated Soil Screen Excavated Soil Screen Excavated Soil » Screen Excavated Soil sampling
» UXO support (all week) e Load, Place, & Scan Soil on Load, Place, & Scan Soil on Load, Place, & Scan Soil on e Load, Place, & Scan Soil on Waste stockpiling
* Air monitoring (all week) RSY Pads RSY Pads RSY Pads RSY Pads Screen Excavated Soil
¢ BMP Inspection/site maintenance (Daily) S3 Proof-of-Concept * S3 Proof-of-Concept Load, Place, & Scan
* Screen Excavated Soil Demonstration with RSY Pad Demonstration with RSY Pad Soil on RSY Pads
e Load, Place, & Scan Soil on RSY Pads Screening Screening
06/29/2020 06/30/2020 07/01/2020 07/02/2020 07/03/2020 07/04/2020 07/05/2020
Monday Tuesday Wednesday Thursday Friday Saturday Sunday
¢ Pre-Excavation GWS * Weekly CQC Meeting Pre-Excavation GWS Pre-Excavation GWS Independence Day observed, no No fieldwork No fieldwork

Continue excavations: EOS-01 (ESS/RAD),
EOS-02 (RAD)

Post excavation sampling

Waste stockpiling

Rad Controls and support (all week)

UXO support (all week)

Air monitoring (all week)

BMP Inspection/site maintenance (Daily)

Screen Excavated Soill

Load, Place, & Scan Soil on RSY Pads
S3 Proof-of-Concept Demonstration with
RSY Pad Screening

e Pre-Excavation GWS

Continue excavations: EOS-01
(ESS/RAD), EOS-02 (RAD)
Post excavation sampling
Waste stockpiling

Screen Excavated Soll

Load, Place, & Scan Soil on
RSY Pads

S3 Proof-of-Concept
Demonstration with RSY Pad
Screening

Conduct pre-characterization
sampling (EOS-4)

Continue excavations: EOS-01
(ESS/RAD), EOS-02 (RAD)
Post excavation sampling
Waste stockpiling

Screen Excavated Soll

Load, Place, & Scan Soil on
RSY Pads

S3 Proof-of-Concept
Demonstration with RSY Pad
Screening

Continue excavations: EOS-01
(ESS/RAD), EOS-02 (RAD)
Post excavation sampling
Waste stockpiling

Screen Excavated Soill

Load, Place, & Scan Soil on
RSY Pads

S3 Proof-of-Concept
Demonstration with RSY Pad
Screening

fieldwork is planned
(Subject to change)




07/06/2020 07/07/2020 07/08/2020 07/09/2020 07/10/2020 07/11/2020 07/12/2020
Monday Tuesday Wednesday Thursday Friday Saturday Sunday
¢ Pre-Excavation GWS * Weekly CQC Meeting ¢ Pre-Excavation GWS ¢ Pre-Excavation GWS e Pre-Excavation GWS No fieldwork No fieldwork

e Continue excavations: EOS-01 (ESS/RAD),

EOS-02 (RAD)
¢ Post excavation sampling
Waste stockpiling
Rad Controls and support (all week)
UXO support (all week)
Air monitoring (all week)
BMP Inspection/site maintenance (Daily)
Screen Excavated Soil
e Load, Place, & Scan Soil on RSY Pads

e Pre-Excavation GWS

Continue excavations: EOS-01
(ESS/RAD), EOS-02 (RAD)
Post excavation sampling
Waste stockpiling

Screen Excavated Soill

Load, Place, & Scan Soil on
RSY Pads

e Continue excavations: EOS-01
(ESS/RAD), EOS-02 (RAD)
Post excavation sampling
Waste stockpiling

Screen Excavated Soill

Load, Place, & Scan Soil on
RSY Pads

e Continue excavations: EOS-01
(ESS/RAD), EOS-02 (RAD)
Post excavation sampling
Waste stockpiling

Screen Excavated Soil

Load, Place, & Scan Soil on
RSY Pads

e Continue excavations: EOS-01
(ESS/RAD), EOS-02 (RAD)
Post excavation sampling
Waste stockpiling

Screen Excavated Soill

Load, Place, & Scan Soil on
RSY Pads

*Subject to change based on field conditions






